HALOKAZI PROJECT – PROGRESS MEETING

1. Meeting Details

Item	Details
Meeting title	Halokazi Project Progress Review
Date	23/10/2026
Time	09:00 AM
Venue	CC Meeting Room
Meeting called by	Software Dept
Chaired by	Mr. Thenv
Minute taker	Salama Godfrey

2. Purpose of the Meeting

The purpose of this meeting is to brief the supervisor on the progress of the Halokazi project, to present the work completed in Stages 0 to 8 of the project lifecycle, and to agree on the next steps, timelines and any support needed before the development phase begins.

3. Participants

No.	Name	Role / Title	Attendance
1	Mr. Thenv	Supervisor (Chair)	Required
2	Raymond Gingi	Software Staff	Required
3	Godwill Stanley	Software Staff	Required
4	Severino Mongo	Software Staff	Required
5	Aloyce Kimata	Software Staff	Required
6	Lucas Mahikimba	Software Staff	Required
7	Salama Godfrey	Software Staff	Required

4. Agenda

No.	Agenda Item	Lead
1	Opening, welcome and introductions	Mr. Thenv
2	Purpose of the meeting and project overview	Severino Mongo
3	Progress report: Stages 0 to 9 (Section 5)	All
4	Challenges, risks and issues encountered	Raymond Gingi
5	Next steps: development phase and timeline	Godwill Stanley
6	Supervisor feedback, questions and discussion	Mr. Thenv
7	Decisions, action items and responsibilities	Mr. Thenv
8	Any other business (AOB) and closing	Mr. Thenv

5. Project Progress Summary

The project has reached the following stages. Each stage has its own documentation folder.

Stage	Name	Summary of Work Done	Status
1	Project Initiation & Idea	Project idea, problem statement, objectives and scope defined.	Completed
2	Feasibility Study	Technical, operational, economic and schedule feasibility assessed.	Completed
3	Requirement Gathering	Functional and non-functional requirements collected from stakeholders.	Completed
4	System Analysis	Requirements analysed; current processes and system needs documented.	Completed
5	System Modeling	System models prepared (e.g. use case, activity, sequence and class diagrams).	Completed
6	Database Design	Database structure, entities, relationships and ERD designed.	Completed
7	UI/UX Design	Wireframes and prototypes of the user interface designed.	In Progress
8	Technology Selection	Technologies, tools and platforms for development selected.	In Progress
9	Development Planning	Development plan, task breakdown and timeline prepared.	Pending

6. Next Steps

Activity	Responsible	Target Date
Development Planning → Product Backlog	Severino Mongo	19th – 24th Oct
Sprint Cycles (Agile / Scrum Development)	Software Team	26th Oct– 30th Nov
System-Wide Testing	Software Team	01st – 05th Dec
Deployment	Software Team	07th – 19th Dec
Final Documentation	Software Team	21st – 31st Dec
Maintenance & Continuous Improvement	Software Team	2027 Onward (Continuous)

7. Decisions and Action Items

No.	Decision / Action	Owner	Deadline
1			
2			
3			