Halokazi Project Progress Meeting Minutes

1. Meeting Details

Item	Details
Meeting title	Halokazi Project Progress Review
Date	23/10/2026
Time	02:00 PM
Venue	CC Meeting Room
Called by	Software Dept
Chaired by	Mr. Thenv
Minute taker	Salama Godfrey

2. Participants

No.	Name	Role / Title
1	Mr. Thenv	Supervisor (Chair)
2	Raymond Gingi	Software Staff
3	Godwill Stanley	Software Staff
4	Severino Mongo	Software Staff
5	Aloyce Kimata	Software Staff
6	Lucas Mahikimba	Software Staff
7	Salama Godfrey	Software Staff

3. Minutes of Discussion

3.1 Server Request

The team will request servers from IT Infrastructure for database testing and deployment of the Halokazi system.

3.2 CV Creation and Profile Data

The supervisor explained how CV creation should work in the system:

- When a job seeker creates a CV, the information entered is stored in the job seeker's profile.
- The system should save the last used CV information, so that when the job seeker creates another CV, they can start from the last saved CV instead of entering everything again.

3.3 Project Leader

The team selected **Raymond Gingi** as the leader of the Halokazi project.

3.4 Development Frameworks

The supervisor advised that the project should use well-known frameworks, in Java or Python, that all team members know and that are easy to maintain and modify. After discussion, the team agreed to use:

- Backend: Spring Boot (Java framework)
- Frontend: Vue

3.5 Code Review Before Commit

The supervisor advised that staff should review and understand the code properly before committing at any step.

3.6 Equipment for New Staff

For now, the new staff will use their personal PCs to continue working on the project.

3.7 Support from Mr. Than

The supervisor explained that Mr. Than will be involved in the project to provide development guidance and to set up the GitLab repository.

3.8 Weekly Progress Meetings

A meeting will be held every Friday to discuss the progress of the project.

4. Decisions and Action Items

No.	Decision / Action	Owner	Deadline
1	Request servers from IT Infrastructure for database testing and deployment	To be confirmed	To be confirmed
2	Raymond Gingi appointed as Halokazi project leader	Team	Decided
3	Use Spring Boot (backend) and Vue (frontend)	Team	Decided
4	Implement CV creation so that CV data is saved to the profile and the last used CV can be reused	Software Team	To be confirmed
5	Review and understand code before every commit	All staff	Ongoing
6	Provide development guidance and set up the GitLab repository	Mr. Than	To be confirmed
7	Hold progress meeting every Friday	Project leader and team	Weekly

5. Next Meeting

A progress meeting will be held every Friday. Time and venue: To be confirmed one day before the meeting day.